



Agile Project Management with Microsoft Teams and Planner

Robert Mulsow | *Microsoft MVP, VP of TSP EMEA*

 [@Rob_The_Ninja](https://twitter.com/Rob_The_Ninja)

Microsoft
Partner



Gold Application Development
Gold Cloud Platform
Gold Cloud Productivity
Gold Collaboration and Content



Accessible content is available upon request.

About AvePoint: Corporate Overview

Migrate. Manage. Protect.



AvePoint is headquartered and maintains its principal operational center in Jersey City, NJ, with approximately 1,500 employees across five continents.

From Tahoe
to Today

Inc. Magazine
**Hire Power
Award**

Ernst & Young
**Entrepreneur
of the Year**

Windows IT Pro
**Best SharePoint
Product**

Deloitte
**Technology
Fast 500**

16K

Customers

6M

Cloud Users

88

Countries

7

Continents



Microsoft
Partner



2017 Partner of the Year Winner
Public Sector: Microsoft CityNext Award

2016 Partner of the Year Winner
Technology for Good Citizenship Award

2015 Partner of the Year Winner
Collaboration and Content

2014 Partner of the Year Winner
Public Sector: Public Safety and National Security



“

It is not the strongest of the species that survives,
nor the most intelligent that survives.

It is the one that is most adaptable to change.


”

Charles Darwin

How to apply Agility to Project Mgmt?

Traditional Project Management


- Fixed:
 - Scope
- Adjustable:
 - Necessary effort
 - Times



Teams change milestones or hire additional staff before adjusting initially prescribed requirements

Agile Project Management

- Fixed:
 - Expenses
 - Times
- Adjustable:
 - Scopes



If requirements change, this can be taken into account and swiftly adjusted

Agile Project Management Manifest

1. People and interactions are more important than processes and tools
2. A working result is more important than documentation
3. Collaboration with the customer is more important than contract negotiation
4. Responding to change is more important than sticking to a plan



Agile Project Management Methods

Kanban

SCRUM

Extreme Programming (XP)


Feature Driven Development (FDD)



Planner


What about Project?
I also use ToDo...!

ToDo vs. Planner vs. Project



Kanban

Kanban → „Kan“ (Visual) – „ban“ (Card)



Key

1 – 4 weeks
Max. 2 tasks at a time
minimizes disruptions
and increases quality
and on-time delivery

Demo Time! KANBAN

For details, how to use Planner for Kanban
(and what I showed in the demo), please read my blog post:

<https://www.avepoint.com/blog/manage/agile-project-management-teams-planner/>

Scrum

Scrum (Project) Roles and Tasks

1. Product Owner (Project Owner)

- responsible for project success and prioritize technical requirements

2. Scrum Master (Coach)

- kind of moderator to ensure all processes are followed correctly
- eliminate obstacles preventing effective teamwork

3. Scrum Team (Team)

- Team members, who work goal-oriented and be able to work independently on their own tasks

Stakeholders → which Manifest item?

a) the clients, b) the eventual end users, or c) the management of corresponding project



Scrum Artifacts

Requirements

- These are the goals of the clients (stakeholders)
- should be described as "User Stories" – not in technical form

"No training needed, it's obvious how it works."
Gail Doss

Sprint Backlog

- Consists of work packages that describe the features and functions of each product/project
- defined as concrete tasks (sometimes with subtasks) and worked off in a "Sprint"


Product Increment → which Manifest item?


- sum of all items completed during a sprint
- must be either semi-functional versions after a sprint or the finished product at the end



Scrum Process

1. Requirements in Story Cards
2. Work packages in the product backlog
3. Priorities
4. Sprint Planning
5. Tasks in the sprint backlog
6. Meetings in Scrum
7. Sprint Review Meeting
8. Sprint Retrospective
9. Product Backlog Refinement
10. Project completion






Demo Time! SCRUM

For details, how to use Planner for Scrum (and what I showed in the demo), please read my blog post:

<https://www.avepoint.com/blog/manage/scrum-microsoft-teams-planner/>

Limitations

- Burn-Down-Chart
- Prioritization (6 Labels)
- Ticket-Lifecycle
- Audit Changes
- ~~Backup~~
→ possible with AvePoint



Bonus: Further Agile Working Examples

- Meeting Management

The screenshot shows a Kanban board for 'TSP EMEA' with four columns: 'New Tasks', 'In Discussion', 'Implementing', and 'Completed'. The 'In Discussion' column contains tasks like 'Central Technical Knowledge Base' and 'NFR - TSP Framework (User Voice)'. The 'Implementing' column contains 'Hybrid infrastructure DEMO environment' and 'Link Repository'. The 'Completed' column shows 'Erledigte anzeigen 14'. The board includes user avatars (YR, DP, TH, RM, DM) and progress indicators (0/10, 0/6, 0/2).

- Sales Opportunity Work

The screenshot shows a Kanban board for 'Super Company Opp 123' with four columns: 'Stage 1 - Qualification', 'Stage 2 - Solution Build', 'Stage 3 - Proving Value', and 'Stage 4 - Secure Commitment'. The 'Stage 1' column contains 'Understand landscape', 'Complete Stakeholder Analysis', and 'MILESTONE: Opportunity Review'. The 'Stage 2' column contains 'Avepoint Sales Management on-site qualification meeting', 'Competitive solution review', and 'Establish initial ROI & access to funds'. The 'Stage 3' column contains 'Alignment meeting with Microsoft Account Manager', 'MILESTONE: Confirm Technical Selection', and 'Confirm solution delivery plan'. The 'Stage 4' column contains 'AvePoint Cloud Security t and approved by Custom', 'CSF 35: Confirmation of', and 'CSF 36: Commitment to p timeline confirmed'. The board includes user avatars (AJ, RM, DM) and progress indicators (0/2, 0/1, 0/3).



Summary

- Kanban + Scrum works great for smaller projects
 - Even for Non-Software-Projects
- Teams + Planner support Agile Project Management methods
 - Even further agile working frameworks can be used, i.e.
 - Meeting Management
 - Sales Opportunity Work
- Some Limitations for managing projects at larger scale
- Roadmap:
 - Multiple Plans per Group/Team
 - ToDo + Project Integration
 - Teams Channel Security Trimming

Thank you



Sales@AvePoint.com
+1 800.661.6588

www.AvePoint.com

[in](#) [twitter](#) [youtube](#) [f](#) [g+](#)

Gracias

ευχαριστώ

Danke

Grazie

благодаря

Hvala

Obrigado

Kiitos

شكراً

Tak

Ahsante

Teşekkürler

متشكرم

Salamat Po

감사합니다

Cám ơn

شكريه

Terima Kasih

Dank u Wel

Děkuji

நன்றி

Köszönöm

ありがとう
ございます

ආචාර්ය

Dziękuję

谢谢

Tack

Mulțumesc

спасибо

Merci

תודה

多謝晒

дякую

Ďakujem